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The weekly interface meeting on the Expedited Response Actions (ERAs) was held 
to status the ERAs for the U.S. Department of Energy Field Office, Richland 
and the regulators. The meeting was conducted in accordance with the attached 
agenda. Actions were formally reviewed and the attached action item list was 
updated. 

All three projects were discussed and their status summarized. 

Attachments: 
1. Agenda 
2. Action Item List 
3. Decisions, Agreements & Commitments 
4. Expedited Response Action Weekly Report 
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WEEKLY ERA INTERFACE AGENDA 

SUBJECT: STATUS OF THE EXPEDITED RESPONSE ACTIONS 

DATE: May 4, 1992 

• GENERAL ISSUES 

ERA Interface Action Item review 

• INDIVIDUAL PROJECT STATUS 

618-9 Burial Ground 
o Waste dispositioning activities 

- letter to DOE- HQ, awaiting response 
o Project wrap-up (letter sent) 

- canister issue 

316-5 Process Trenches 
o Final report preparation 

2OO-W Carbon Tetrachloride 
o Site characterization status 
o Operations status (GAC canister procurement) 
o Procurement & design activities for next two units 
o Integrated demonstration activities 

North Slope 
o CAP in preparation 
o Kick-off meeting on May 7, 1992 
o Project plan (SAP) under development 

Sodium Dichromate 
o CAP in preparation 
o Kick-off meeting on May 7, 1992 
o Project plan (SAP) under development 

• OTHER ISSUES 

Status of future planning proposals (awaiting official response) 

• SUMMARY OF ACTION ITEMS 

• SIGN-OFF ON ANY DECISIONS, AGREEMENTS, OR COMMITMENTS 



ORGANIZATION 

WHC 

WHC 

EPA/Ecology 

WHC 

WHC 

EXPEDITED RESPONSE ACTION INTERFACE MEETING 

-ACTION ITEMS-
May 4, 1992 

ACTION ITEM 

WHC will issue a press release on the 618-9 
Burial Ground ERA within 30 days after the 
decision is made on how the waste will be 
dispositioned. (open) Draft is in preparation. 

WHC and RL will formally provide EPA with a copy 
of the Integrated Demonstration Site 
Characterization Plan. (open) 

EPA and Ecology will determine what approvals 
are necessary to explode the top of the 
recovered gas cylinder at the 618-9 Burial 
Ground Site. (open) 

WHC will provide supplemental information on how 
the gas cylinder will be opened. (open) 

WHC will provide a proposal for reporting CC1 4 
production data (i.e. what items, formats, 
frequency, etc.) (open) 



DECISIONS : 

AGREEMENTS: 

EXPEDITED RESPONSE ACTION INTERFACE MEETING 

-DECISIONS, AGREEMENTS, & COMMITMENTS­
May 4, 1992 
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COMMITMENTS: 



( ' 

Weekly Report, Week Ending May 1, 1992 
EXPEDITED RESPONSE ACTIONS 

Technical and Management Contact - Wayne L. Johnson, 376-1721 
Environmental Division 

618-9 Burial Ground Expedited Response Action - Shipment of uranium 
contaminated solvent will occur as soon as an exemption from the DOE Order 
5820.2A for "off-site disposal" of low level wastes is approved. The issue 
revolves around the fact that .36 grams of natural uranium will remain at an 
off-site facility following the incineration at the hexane. DOE-HQ does not 
expect to respond until late April, shipment will be delayed until the issued 
is resolved. 

316-5 Process Trench Expedited Response Action - All data has been received 
and validated and the rough draft of the ERA report has been completed and is 
undergoing internal review. 

200 West Area Carbon Tetrachloride Expedited Response Action and Arid Site - A 
presentation on VES operations was conducted for EPA/Ecology on April 20, 
1992, and a follow-up tour to the VES site was conducted on April 27, 1992. 

All of the stainless steel screens and casing have been installed in the 
sonic-drilled ERA characterization well, 299-WlB-247, southeast of 216-Z-18. 
It is now anticipated that the well will be completed by May 4, 1992. 

Cable-tool drilling of well 299-WlB-246 (west of 216-Z-lA) had reached 174 ft 
depth by April 27, 1992. 

The pre-job safety meeting for the initiation of drilling of the ID 
characterization boreholes was held April 29, 1992. Drilling of well 
299-WlS-248 (east of 216-Z-lA by well 299-Wl8-7) began on April 30, 1992. 
Well Wl8-248 was moved three feet east of the original location to avoid an 
underground obstruction delineated by ground penetrating radar. 

Both microbial wells, 299-Wll-29 and 299-Wll-30, have been completed. Surface 
pads were installed over both wells on April 28, 1992. 

As of April 28, 1992, forty-one soil gas probes had been installed. 

The SEAMIST sampling system was used at 299-Wl8-246 at 146 ft (caliche) on 
April 17, 1992, and at 152 ft on April 21, 1992. On April 17, 1992, the 
Odyssey recorded CC1 4 concentrations of 80 ppm; analysis of samples with the 
gas chromatograph indicated 121 ppm carbon tetrachloride and 51 ppm 
chloroform. On April 21, 1992, CC1 4 concentrations on the Odyssey were 
greater than 100 ppm; analysis of samples with the gas chromatograph indicated 
279 ppm carbon tetrachloride and 6 ppm chloroform. 

The videographer and photographer filmed the sonic drilling system April 29, 
1992, while it was being used to install the permanent casing. 

The workplan for establishing the air monitoring program is still being 
drafted. 
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HEHF is investigating the capability for using SUMA canisters for 
characterizing the air emissions at 200 West Area. As soon as this input is 
received a proposal will be submitted for their use in the characterization 
efforts. 

The soil vapor extraction system continues to be operated at a low throughput 
rate of 150-200 CFM. The CC1 4 concentration is staying at approximately 400 
ppm which yields approximately 1.5 lbs/hr CC1 4 • 

A pre-award environmental audit of one of the vendors was conducted on 
April 16, 1992, for the GAC canister regeneration service. It appears that 
this vendor will not pass the audit. The audit of the next vendor is 
scheduled for May 11, 1992. It now appears the award will be made the week of 
May 11, 1992, and this vendor indicates the first GAC canisters will be 
available in three weeks (June 1, 1992). 

An ECN of the operations and monitoring document for the VES, WHC-SD-EN-TI-
010, to provide for extracting from the Z-18 Crib has been completed. 

The draft Radon Assessment Test Plan was received from Ebasco on April 28, 
1992, and it is currently being reviewed. 

Physical Separations Treatability Test - The short form Environmental 
Assessment for this test was approved by EM-20 (NEPA personnel) at DOE-HQ, and 
was sent to EM-1, L. P. Duffy for final approval. 

A two week extension (to May 11, 1992) was granted by procurement for 
submitting proposals for the test. A technical review committee will meet 
from May 12-15, 1992, if necessary ; to determine which of the proposals are 
technically acceptable. To date, ten vendors, have formally indicated intent 
to propose. 

North Slope Expedited Response Action - Verbal approval to proceed with an 
Expedited Response Action at the North Slope Waste Sites has been obtained 
from the regulators. A cost account plan has been drafted for implementing 
this activity. Preparation of a project plan will be initiated. 

Sodium Dichromate Expedited Response Action - Verbal approval to proceed with 
an expedited response action at the Sodium Dichromate Site has been obtained 
from the regulators. A cost account plan has been drafted for implementing 
this activity. Preparation of a project plan will be initiated. 
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Brett M. Barnes 
Roger Bowman 
Clifford E. Clark 
Carolyn Haass 
Kathy Knox 
Randy Krekel 
Scott McKinney 
Larry Nicholson 
Harold Tilden 

Attachment #3 

Radioactive Mixed Waste Storage Facility 
Meeting Held December 12, 1991 

Attendance List 

Organization 

WHC 
WHC 
RL 
SWEC 
CNES 
RL 
Ecology 
PDS 
PNL 

509-376-3640 
509-376-4876 
509-376-9333 
509-376-5995 
509-376-5011 
509-376-4264 
206-493-9425 
509-373-9329 
509-376-0499 


